
FMSIB Quarterly Project Report 11/2005  

   FMSIB PROJECT #61 
 

Agency Name and Project Title 
WSDOT 
SR 518 Third Lane between Sea-Tac 
Airport and I-5 
 

Contractor 
Project not yet advertised or awarded.  

Project Description 
 
Construction of a third-eastbound lane on SR 518 from the Sea-Tac 
International Airport access ramp to the I-5/I-405/SR 518 Interchange.  
The project cost of $34.1 M represents the WSDOT CVEP estimate at 
90% probability.  WSDOT is hopeful that the project can be delivered 
closer to $30.8 M with the Port responsible for dollars above that cost. 
 
 
 
  

Recent Progress 
EA has been published for comments 
Channelization plan comments have been addressed and await approvals. 
Preliminary bridge plans have been completed and approved and 60% review plans submitted for review. 
The JARPA has been submitted to the Corp and MAP team 
PS&E design has started for landscape, bridge and structures, signing and Electrical (illumination, ITS and signal). 
 
Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
 
The project’s critical path is on schedule with one exception.  The Deviation and channelization plan approvals are behind.  They have 
been reviewed and no problems are expected. 
 
Environmental Impacts / Compliance  
EA has been written and is in review with WSDOT/FHWA. 
 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 
PE and ROW 

 

Project Milestones Scheduled Attained Milestone Outlook 
Environmental Documents 
Approved 6/06 M/Y The EA is scheduled to be issued in June, 06 (Out for review) 

RW Complete 1/07 M/Y Use of Springbrook for wetland mitigation reduces ROW need 

Contract Advertised 1/07 M/Y  

Contract Awarded 3/07 M/Y Expect 5-7 weeks after advertisement 

Groundbreaking 10/07 M/Y Fall, 2007 

Open to Traffic 8//08 M/Y Fall, 2009 

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 
 
 

 
Dollars in  
millions 

 
$5.3 m 

$0.5 m 

$28.3 m 

$34.1 m 

 

 
Percent 
of total 

 
15.5% 

1.5% 

83% 

100 % 

 

2005-07 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                 
 
 
 Total  05-07                            _ $0__ 
 
Carryover of 05-07                     $ 0__
 
                Total  07-09             $5.0 m  
 
     GRAND TOTAL                  $5.0 m_

 

Freight Mobility  
Strategic Investment Board 
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